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09District

09-INY-168-16.6/17.5

09-INY-168-17.5/18.3

09-INY-190-68.4/78

09-INY-395-117.3/0

09-MNO-108-/9.8

09-MNO-395-34.1/34.1

Fed Aid

HB1

HB4N

HM1

HA12

Pgm Code

IN INYO COUNTY NEAR BISHOP FROM  0.1

MILE WEST OF BARLOW LANE TO  PACU

LANE

IN INYO COUNTY IN BISHOP ON ROUTE 168

FROM 0.1 MILE WEST OF PIONEER LANE TO

ROUTE 395 AND ON ROUTE 395 FROM 0.1

MILE SOUTH OF JAY 

IN INYO COUNTY ABOUT 8 MILES WEST OF

STOVEPIPE WELLS FROM 8.1 MILES WEST

TO 1.5 MILES EAST OF WILDROSE ROAD

IN INYO COUNTY ON US 395 AT THE

NORTHERN INTERSECTION WITH SEE-VEE

LANE

IN MONO COUNTY ABOUT 17 MILES NORTH

OF BRIDGEPORT FROM TUOLUMNE COUNTY TO

0.4 MILE EAST OF WOLF CREEK BRIDGE

IN MONO COUNTY AT THE CRESTVIEW  AT

THE CRESTVIEW SATELLITE MAINTENANCE

STATION.

Description 

INSTALL SIGNAL

CONSTRUCT CONCRETE SIDEWALKS, CURB

THIN BLANKET OVERLAY

INSTALL SIGNALS

COLD PLANE ASPHALT CONCRETE

CONSTRUCT EQUIPMENT STORAGE BLDG

Type Of Work

KANAAN CONSTRUCTION, INC

SPECTRUM CONSTRUCTION GROUP,

INC.

SULLY-MILLER CONTRACTING

COMPANY

CALIFORNIA PROFESSIONAL

ENGINEERING, INC.

QUALCON CONTRACTORS, INC.

RE COM DEVELOPMENT COMPANY

Contractor

IRWINDALE  CA 91706

IRVINE  CA 92618

BREA  CA 92821

LA PUENTE  CA 91748

MINDEN  NV 89423

BISHOP  CA 93514

(626)775-4000

(949)299-1400

(714)578-9600

(626)810-1338

(775)782-2006

(760)873-3301

CHRIS TALBOT

ADAM ZUMSTEIN

LEE.SCOTESE@DOT.CA.GOV

LEE.SCOTESE@DOT.CA.GOV

H. J. BLOMMER

Resident
Engineer

 

(760)872-0794

(760)872-0652

(760)937-8955

(760)937-8955

(760)648-7906

 $378,323

 $1,452,966

 $2,197,537

 $692,350

 $1,385,425

 $2,928,708

Bid + CCOs

 $0

 $1,340,751

 $2,213,984

 $415,245

 $1,201,736

 $2,467,803

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $222,699

This Month

05/10/18

11/09/17

04/24/18

10/02/17

05/24/17

01/31/17

Awarded

06/14/18

12/18/17

05/16/18

10/27/17

06/09/17

05/09/17

Approved

10/30/18

10/26/18

06/01/19

11/20/18

02/07/19

Est Comp

 0%

 100%

 94%

 100%

 82%

 79%

%Time

 0%

 100%

 96%

 57%

 90%

 84%

% Work 

 

COMPLETED

 

OVER RUN

 

 

Message

09-364104

09-352104

09-375004

09-356804

09-368104

09-356104

Contract 

  

ACST-X027-(009)E

CSTP-S190-(024)E

  

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

230 S IRWINDALE AVE

32 EDELMAN

135 S STATE COLLEGE BLVD #400

929 OTTERBEIN AVE

1645 ESMERALDA AVENUE

2488 DIXON LANE

500 S. MAIN ST.

500 SOUTH MAIN STREET

500 S. MAIN ST

500 S. MAIN ST

500 SOUTH MAIN ST

BISHOP, CA 93514

BISHOP, CA 93514

BISHOP, CA 93514

BISHOP, CA 93514

BISHOP, CA 93514

Accepted

10/30/18

Location
Storm Water
Plan
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09District

 $822,611 $40,662,876 $42,831,903

09-MNO-395-52.3/53.7

09-MNO-395-80.6/84.1

09-MNO-395-93.7/106.3

09-VAR--/0

Fed Aid

HB34

HB1

HM1

HM1

Pgm Code

IN MONO COUNTY NEAR LEE VINING FROM

0.4 MILES N OF VISITOR CENTER ROAD TO

0.7 MILES N OF PICNIC GROUNDS RD

IN MONO COUNTY NEAR BRIDGEPORT FROM

BUCKEYE ROAD TO 2.9 MILES SOUTH OF

SWAUGER CANYON ROAD

IN MONO COUNTY NEAR WALKER FROM

ROUTE 108 TO EASTSIDE LANE

_____________________

IN INYO AND MONO COUNTIES AT  VARIOUS

LOCATIONS

Description 

MITIGATE MONO LAKE ROCKFALL

CONSTRUCT PULVERIZED ROADBED, HMA,

COLD IN-PLACE RECYCLE

CONSTRUCT THIN BLANKET

Type Of Work

PAPICH CONSTURCTION CO. INC.

PAPICH CONSTRUCTION COMPANY,

INC.

ROAD AND HIGHWAY BUILDERS,

LLC.

QUALCON CONTRACTORS, INC.

Contractor

ARROYO GRANDE, CA 93420

PISMO BEACH  CA 93448

RENO  NV 89570

MINDEN  NV 89423

(805)473-3016

(805)473-3016

(775)852-7283

(775)782-2006

H. J. BLOMMER

LEE.SCOTESE@DOT.CA.GOV

LEE.SCOTESE@DOT.CA.GOV

DAMON L. CHERENZIA

Resident
Engineer

(760)648-7906

(760)937-8955

(760)937-8955

(760)937-1512

 $6,714,212

 $11,184,822

 $11,155,910

 $4,741,650

Bid + CCOs

 $6,172,206

 $10,779,616

 $11,180,132

 $4,891,402

Comp To  date

 $0

 $523,601

 $76,311

 $0

This Month

03/09/15

07/14/17

04/24/18

05/04/18

Awarded

03/26/15

08/09/17

05/16/18

05/29/18

Approved

11/24/21

12/27/18

10/31/18

11/08/18

Est Comp

 100%

 85%

 94%

 100%

%Time

 93%

 96%

 96%

 97%

% Work 

 

 

 

 

Message

09-335004

09-350804

09-373504

09-370704

Contract 

HSNH-P395-(249)E

HSNH-P395-(265)E

  

  

--()

--()

  

  

  

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

  

  

  

398 SURISE TERRACE

PO BOX 2210

PO BOX 70846

1645 ESMERALDA AVENUE

500 SOUTH MAIN ST

500 S. MAIN ST

500 S. MAIN ST

500 SOUTH MAIN STREET

BISHOP, CA 93514

BISHOP, CA 93514

BISHOP, CA 93514

BISHOP, CA 93514

Accepted

Location
Storm Water
Plan



09-364104

09-352104

09-375004

09-356804

09-368104

09-356104

09-335004

09-350804

09-373504

09-370704

Contract

09-INY-168-16.6/17.5

09-INY-168-17.5/18.3

09-INY-190-68.4/78

09-INY-395-117.3/0

09-MNO-108-/9.8

09-MNO-395-34.1/34.1

09-MNO-395-52.3/53.7

09-MNO-395-80.6/84.1

09-MNO-395-93.7/106.3

09-VAR--/0

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

Page
Statement of Ongoing Contracts - Index

09District

 $42,831,903  $40,662,876

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

 $1,452,966

 $21,282,365

 $20,096,571

 Bid + CCO

 $1,340,751

 $20,156,319

 $19,165,807

 Work Comp

District Total:

-S-

-SH-



09

District

 $1,452,966

Work Completed This Period

 Statement of Ongoing Contracts -Summary

Work completed this Period:  $1,452,966


	09

